TRANSMITTAL DOCUMENT

Transmittal No	: 0023-TR-POG-2025
Date	: 12/01/2026
To	: DOCUMENT CONTROL

PROJECT : JASA PEMBANGUNAN FASILITAS PRODUKSI STASIUN PENGUMPUL (SP) TANJUNG MIRING BARAT & KARANGAN

OWNER : PERTAMINA EP

CONSULTANT : PT. PUSTEK ENERGI & TEKNOLOGI

THE FOLLOWING	:		*Original*	√	*Copy (Soft Copy)*		DVD/CD - ROM/*Disc*
ARE TRANSMITTED HERE WITH FOR	:	√	*Review*	√	*Approval*		*Information*
			Hand Over		*Reference*		*Borrow*

NO	NOMOR DOKUMEN	JUDUL DOKUMEN/ *DRAWING*	TANGGAL	REV	STATUS
1	TMBP- SP001- ME- DST- D102	MECHANICAL DATASHEET FOR PRODUCTION SEPARATOR TMB (V-001) (Replace)	12/01/2026	A	IFR
2	TMBP- SP001- PI- CAL- D101	PIPING WALL THICKNESS CALCULATION	12/01/2026	A	IFR
3	TMBP- SP001- PI- STD- D101	PIPING STANDARD DRAWING (47 SHEET)	12/01/2026	A	IFR
4	TMBP- SP001- PI- LAY- D114	PIPING SECTION DRAWING AROUND PRODUCTION MANIFOLD	12/01/2026	A	IFR
5	TMBP- SP001- CS- FDN- D104	FOUNDATION FOR UTILITY FACILITY	12/01/2026	A	IFR
6	TMBP- SP001- CS- FDN- D115	FOUNDATION PLAN OF PIPE SLEEPER	12/01/2026	A	IFR
7	TMBP- SP001- CS- ARC- D112	ARCHITECTURE FLOOR PLAN, ROOF PLAN, & ELEVATION OF CLOSED DRAIN VESSEL AND KNOCK OUT DRUM VESSEL SHELTER	12/01/2026	A	IFR
8	TMBP- SP001- CS- BLD- D110	FOUNDATION PLAN, DETAIL AND SECTION OF CLOSED DRAIN VESSEL AND KNOCK OUT DRUM VESSEL SHELTER	12/01/2026	A	IFR
9	TMBP- SP001- CS- FRM- D111	FRAMING PLAN, ROOF PLAN, ELEVATION, SECTION & DETAIL OF CLOSED DRAIN VESSEL AND KNOCK OUT DRUM VESSEL SHELTER	12/01/2026	A	IFR

Keterangan:

Penerima,

: Aliffah
: Document Control

Nama :
Jabatan :
Tanggal :